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COMMISSIONERS 
GARY PIERCE, CHAIRMAN 
BOB STUMP 
SANDRA D. KENNEDY 
PAUL NEWMAN 
BRENDA BURNS 

IN THE MATTER OF THE APPLICATION 
OF NAVOPACHE ELECTRIC 

PROFIT CORPORATION, FOR APPROVAL 
OF A RUS GUARANTEED FFB LOAN IN 
THE AMOUNT OF $33,231,000 TO FUND 
CONSTRUCTION OF FACILITIES 

COOPERATIVE, INC. AN ARIZONA NON- 

DOCKET NO. E-01787A-05-0719 

NAVOPACHE ELECTRIC 
COOPERATIVE, INC.’ S 
STATUS REPORT ON OIL SPILL 
CONTAINMENT STRUCTURE AND 
MOTION FOR EXTENSION OF TIME 

Navopache Electric Cooperative, Inc. (“Navopache”), by and through its counsel 

undersigned, provides this status report relating to the oil spill containment structure the 

Commission by Decision No. 71859, as amended by Decision No. 72010 required constructed 

for Navopache’s transformer within the Coronado Generation Station by December 3 1,201 1, 

unless prior to that date the responsibility therefore has been transferred to another utility or 

the transformer has been moved to a location with a permanent oil containment structure. 

Pursuant to A.R.S. 8 40-252 Navopache respectfully requests that it be granted an extension of 

time to complete the structure, to and including February 29, 2012. 

As of this date, negotiations with the Salt River Project (“SRP”) have not 

resulted in the transfer of responsibility for the transformer to another utility, nor has the 

transformer been relocated. These efforts were interrupted and delayed while Navopache 

focused on maintaining and restoring electric service due to the fires within its service area 

over the summer months. Navopache has, therefore, proceeded with the design of the 
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permanent oil containment structure, secured SRP’s permission to proceed with construction 

and has discussed the project with potential contractors. While Navopache has been unable to  

secure construction prior to December 31, 2011, it now expects to enter into a construction 

contract, as well as commence and complete construction of the permanent oil containment 

structure during January 2012, weather permitting. Navopache apologizes for this delay in 

complying with the Commission’s order and respectfully requests that Decision No. 71859, as 

amended by Decision No, 72010, be further amended to grant it until February 29, 2012 to 

complete a permanent oil containment structure.’ 

RESPECTFULLY SUBMITTED this 30th day of December, 201 1. 

CURTIS, GOODWIN, SULLIVAN 
UDALL & SCHWAB, P.L.C. 

William P. Sullivan 
501 East Thomas Road 
Phoenix, Arizona 85012-3205 
Attorneys for Navopache Electric 
Cooperative, Inc. 

Navopache notes that at all times an earthen berm, like that utilized by SRP at this site, has 
:xisted and acts to contain any oil that might spill from its transformer. 
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PROOF OF AND CERTIFICATE OF MAILING 

I hereby certify that on this 30th day of December 2011, I caused the foregoing 
document to be served on the Arizona Corporation Commission by delivering the original and 
thirteen (13) copies of the above to: 

DOCKET CONTROL 
Arizona Corporation Commission 

1200 West Washington Street 
Phoenix, Arizona 85007 

With a copy emailed this 
30th day of December, 2011 to: 

Deborah Broyles and Deb Person 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Carmel Hood 
Compliance Section 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Janice Alward, Esq. 
Chief Legal Counsel, Legal Division 
Robin Mitchell, Esq. 
Legal Counsel, Legal Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Nicholas J. Enoch 
Jarrett J. Haskovec 
Lubin & Enoch, P.C. 
349 North Fourth Avenue 
Phoenix, Arizona 85003 

Steven M. Olea, Director 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

BY 
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